

Highground – Final Development Briefing

Prepared by: Bunyamin Bölükbas

Launch Deadline: Before January 1st, 2026

Post-launch development included Overview

Highground is close to launch, but several core functions require urgent fixes and stabilization.

The primary objective is to deliver a **fully functioning, stable version** of the platform that can be launched for real users **before January 1st**.

After launch, development continues with code refactoring, optimization, and polishing to ensure maintainability and scalability.

Milestone 1 – Critical Fixes (Launch Blockers)

This milestone must be completed first.

Scope

Core Metric (Kerncijfer)

- Fix saving from dashboard and onboarding
- Fix display in Profile and Scoreboard
- Correct JOINS and schema references
- Prevent cross-user metric leakage
- Centralize save logic

Big Three (Daily Tasks)

- Fix saving from the dashboard
- Correct date handling (UTC vs local)
- Ensure consistent state
- Centralized write logic

SITRAP Module

- Fix mobile layout issues
- Fix photo/camera functionality
- Ensure correct Supabase storage paths
- Make behavior consistent across devices

Acceptance

All three systems must work reliably, with no blockers remaining.

Milestone 2 – Metrics Engine Fixes and Centralization

Scope

- Centralize all metrics update logic
- Fix missing triggers (onboarding, Monday rollover, admin updates)
- Prevent stale or outdated metrics
- Ensure consistent values across all components

Acceptance

Metrics update instantly and correctly in every scenario.

Milestone 3 – Weekly Rollover and Points System Completion Scope

Weekly Rollover

- Fix double-execution
- Fix missed rollovers
- Remove old weekly tasks correctly

Points System

- Implement correct milestone point distribution (200 total per project)
- Fix duplicate scoring
- Ensure correct trigger logic

Acceptance

Rollover is reliable and points behave according to system rules.

Milestone 4 – Daily Metrics History and Trend Engine Scope

- Implement automated daily snapshots
- Store productivity, satisfaction, and performance
- Provide backend endpoints for displaying historical trends

Acceptance

System generates complete daily history with no missing days.

Milestone 5 – Business Metrics Completion Scope

- Fix satisfaction aggregation logic
- Implement trend logic for business dashboards
- Update admin dashboard to show correct values
- Add CSV export functionality

Acceptance

Business metrics are accurate, consistent, and ready for managers.

Milestone 6 – Feedback 360 Completion Scope

- Implement email notifications for new feedback
- Fix unread state handling
- Add “new feedback” indicators in UI

Acceptance

Feedback system must work end-to-end for real users.

Milestone 7 – Code Refactoring and Performance Optimization Scope

- Refactor duplicated and legacy code
- Clean up Dashboard, PersonalPlan, and Profile components
- Remove deprecated fields and tables

- Optimize Supabase calls and front-end performance

Acceptance

Codebase becomes maintainable, cleaner, and more scalable.

Milestone 8 – Final QA, Launch Readiness, and Post-Launch Polish Scope

- Full manual QA across desktop, Android, and iOS
- Fix all bugs found during testing
- Remove console errors and missing validations
- Ensure all critical flows operate flawlessly
- Prepare final production build
- Post-launch adjustments as needed

Acceptance

Highground must be fully stable, bug-free, and ready for launch.

All feedback from the final review is implemented.

Final Notes

- Milestones must be delivered sequentially.
- Milestones 1–4 are required for the January launch deadline.
- Development continues after launch for optimization and improvements.
- All work must follow intended behavior as defined in the documentation.